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RESOLUTION NO. 74740 
 

A RESOLUTION OF THE COUNCIL OF THE CITY OF SAN 

JOSE AUTHORIZING THE CITY MANAGER TO 

NEGOTIATE AND EXECUTE A SECOND AMENDMENT 

TO THE CONSULTANT AGREEMENT WITH ALLANA 

BUICK & BERS, INC. FOR SERVICES RELATED TO THE 

REPAIR AND MODIFICATION OF THE ENVIRONMENTAL 

SERVICES BUILDING AT THE SANTA CLARA WATER 

POLLUTION CONTROL PLANT, TO MODIFY THE SCOPE 

OF SERVICES, INCREASE MAXIMUM COMPENATION IN 

AN AMOUNT NOT TO EXCEED $200,000, AND EXTEND 

THE TERM THROUGH DECEMBER 31, 2010 

 

 

WHEREAS, on November 14, 2006, the City of San José (“City”) and Allana Buick & 

Bers, Inc. (“Consultant”) entered into an agreement under which the Consultant is to 

perform architectural engineering services related to the repair and modification of the 

Environmental Services Building at the San José/Santa Clara Water Pollution Control 

Plant (“Agreement”); and 

 

WHEREAS, on January 15, 2008, the City and Consultant executed a First Amendment 

to the Agreement extending the term to July 31, 2010, amending the scope of services, 

and increasing compensation by $276,695.00; and  

 

WHEREAS, the City desires to negotiate and execute a Second Amendment to the 

Agreement to further modify the scope of services, to increase compensation by up to 

$200,000, and to extend the term through December 31, 2010; 

 

NOW, THEREFORE, BE IT RESOLVED BY THE COUNCIL OF THE CITY OF SAN 

JOSE THAT: 

 

The City Manager is hereby authorized to negotiate and execute a Second Amendment 

to the Agreement with Allana Buick & Bers, Inc. for professional services related to the 
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repair and modification of the Environmental Services Building at the San José/Santa 

Clara Water Pollution Control Plant as follows: 

1. Amending the scope of services as necessary to accommodate additional 

professional work, including extensive heating/ventilation/air conditioning 

construction phase coordination, additional LEED coordination, providing 

phasing plans that accommodate on-going lab operations during 

construction, and accommodating an expanded work scope for LEED 

certification resulting in a longer project schedule than previously planned; 

2. Increasing the maximum compensation by an amount not to exceed 

$200,000, for a total maximum compensation not to exceed $787,495; and 

3. Extending the term of the Agreement through December 31, 2010. 

 
ADOPTED this 16

th
 day of December, 2008, by the following vote: 

 
 
 AYES: 
 
 

CAMPOS, CHIRCO, CHU, CONSTANT, CORTESE, 
LICCARDO, NGUYEN, OLIVERIO, PYLE, WILLIAMS, 
REED. 

 NOES: 
 
 

NONE. 

 ABSENT: 
 
 

NONE. 

 DISQUALIFIED: 
 
 

NONE. 

 CHUCK REED 
Mayor 

ATTEST: 
 
 
LEE PRICE, MMC 
City Clerk 
 


